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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT , — 

Date: Friday, April 09, 2010 
From: Anita L. Boseman 

EPA Region 5 Records Ctr. 
" ^ 

387323 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40;2830390 
Longitude:-85.8517070 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

22 
April 5-9, 2010 
10/12/2009 
10/12/2009 

Charies Gebien, US EPA R5 
Cari Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 

INN000510359 Contract # 

B5SG 
07 -
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On April 5, 2010, the removal of solid waste from VAT 41 commenced. PSC picked up two 30 
yd3 roll-off boxes filled with hazardous waste debris. Ambient air inside the facility was monitored 
for the following parameters with the use of 4 AreaRaes: Lower Explosive Limit (LEL), Carbon 
Monoxide (CO), Hydrogen Cyanide (HCN), Hydrogen Sulfide (H2S), Volatile Organic 
Compounds (VOC) and Oxygen (02). Also 2 DataRam were used via ERT's RAT to provide real 
time dust particulate monitoring. All worked was performed in Level C. 

On April 6, 2010, liquids and light sludge were removed from the following VATs: 41, 67 and 
13. All liquids and sludge were placed into drums for later disposal. Real-time monitoring of the 
ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All 
worked was performed in Level C. 

On April 7, 2010, the removal of sludge from various VATs and Pits that are located inside the 
building with the use of a 3,300 gallon Vacuum Tanker commenced. All sludge was removed by 
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the Vacuum Tanker and transferred into a 25 yd3 sludge box for later disposal. Removal and 
transfer of sludge was completed from the following: VATs 3, 4, 12A, 23C, 25A, 26A, 27A, 22, 
20, 19, 18, 61, 68 and Tote 8. Approximately 900 gallons of sludge was removed. Real-time 
monitoring of the ambient air inside the facility was performed with the use of 2 DataRam/RAT 
and 4 AreaRaes. All worked was performed in Level B. 

On April 8, 2010, the removal of sludge from Pits 2 and 3 with the use off a 3,300 gallon Vacuum 
Tanker commenced. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 
sludge box for later disposal. Approximately 3000 gallons was removed. Real-time monitoring of 
the ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4 
AreaRaes. All worked was performed in Level B. 

On April 9, 2010, the removal of sludge from Pits 2 and 3 continued with the use of a 3,300 gallon 
Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 sludge 
box for later disposal. Approximately 1000 gallons was removed. Heritage Transport picked up 
one 25 yd3 sludge box of Hazardous Waste sludge for disposal. Real-time monitoring of the 
ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All 
worked was performed in Level C. 

Next Steps 
- Continue real-time air monitoring of the ambient air inside the facility with the use of 
DataRams/RAT and AreaRaes. 
- Continue preparing process lines for disposal. 
- Continue onsite security during non-working hours. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$1,259,536.00 

$175,000.00 

|$1,157,321.70 

$156,364.19 

$102,214.30 

$175,000.00 

8.12% 

10.65% 

Intramural Costs 

Total Site Costs $1,434,536.00 $1,313,686.00 $120,850.00 8.42% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
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TOTAL TO DATE: 

Bulk Liquids (Approximate) 

24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery, OH for 
disposal. 

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to 
Vickery, OH for disposal. 

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) have been 
transported to Vickery, OH for disposal. 

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulftiric Acid, 
Hydrochloric Acid) have been transported to Vickery, OH for disposal. 

10,163 gallons of Waste Sodium Hydroxide Solution, D002, D007 have been transported to 
Vickery, OH for disposal. 

3,384 gallons of Waste Sodium Hydroxide Solution, D002, D007, D008, D022 have been 
transported to Vickery, OH for disposal. 

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, DOlO (Chromic 
Acid, Hydrochloric Acid, Sulfuric Acid, Nitric Acid) have been transported to Vickery, OH for 
disposal. 

25 cubic yards of Hazardous Waste, Liquid, Sludge, D007, D008, (Chromium, Lead) have been 
transported to Indianapolis, IN for disposal. 

Bulk Solids (Approximate) 

12,000 lbs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) have been transported to 
Detroit, MI for disposal. 

44,000 lbs of Hazardous Waste Solid, Debris, D007, D008, DO 18 (Chromium, Lead, Benzene) 
have been transported to Detroit, MI for disposal. 

Waste Stream 

Hazardous Waste, Solid, Debris, 
D007, D008, DO 18 (Chromium, 
Lead, Benzene) 

Hazardous Waste, Solid, Debris, 
D007, D008, DO 18 (Chromium, 
Lead, Benzene) 

Hazardous Waste, Liquid, Sludge, 
D007, D008, (Chromium, Lead) 

Quantity 

11,000 
lbs 

11,000 
lbs 

25 cubic 
yds 

Manifest # 

006486570JJK 

00648657IJJK 

000325175 WAS 

Disposal Facility 

Petro-Chem Processing 
group, Detroit, MI 

Petro-Chem Processing 
group, Detroit, MI 

Heritage Environmental 
Services, LLC, Indianapolis, 

IN 
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